ARTICHOKE LOG

A/B, IV, 8, 14

2 February 1952

1. Meeting between representatives TSS and [redacted] on Project Artichoke (see separate memo to file). G

4 February 1952

1. Draft on coordination problems in Project Artichoke (unsigned) delivered by [redacted] who will discuss with [redacted] C

2. Meeting of Project Coordinator with [redacted] representatives to discuss Draft Memorandum for [redacted] advised that further study recommended by [redacted] advised that he would need to make one or more contacts [redacted] prepared to concur for [redacted] will advise when ready for another meeting. Need for expeditious action pointed out by Project Coordinator. H C

3. Project Coordinator met with [redacted] to advise him of memo for [redacted] and desirability of advising DCI. [redacted] suggested we coordinate it with [redacted] will brief [redacted] C H

4. Final details of [redacted] worked out with [redacted] and starting date of 1 March agreed to. [redacted] advised to release funds. (See separate memo to file) C

[redacted] A

[redacted] A

[redacted]